

## test project - #11

# 10 (POS): POS ver.4.27.0

# 14 (POS): [ ]

001

10/02/2022 01:47 PM - admin admin

|                        |                |                        |             |
|------------------------|----------------|------------------------|-------------|
| <b>Status:</b>         |                | <b>Start date:</b>     | 10/02/2022  |
| <b>Priority:</b>       |                | <b>Due date:</b>       | 10/14/2022  |
| <b>Assignee:</b>       | asano test     | <b>% Done:</b>         | 0%          |
| <b>Category:</b>       | POS            | <b>Estimated time:</b> | 10.00 hours |
| <b>Target version:</b> | ver.4.27.0_POS | <b>Spent time:</b>     | 0.00 hour   |
| <b>:</b>               |                | <b>:</b>               |             |
| <b>Description</b>     |                |                        |             |

### History

#1 - 10/02/2022 01:47 PM - admin admin

- Copied from #10: POS ver.4.27.0 added

#2 - 10/15/2022 06:12 PM - admin admin

- Copied from deleted ( #10: POS ver.4.27.0)

#3 - 10/15/2022 06:27 PM - admin admin

- Category changed from to POS

#4 - 10/15/2022 07:11 PM - admin admin

- Assignee set to admin admin

#5 - 10/16/2022 05:21 AM - admin admin

- Parent task set to #14

#6 - 10/23/2022 09:23 PM - admin admin

- Assignee changed from admin admin to asano test

#7 - 10/23/2022 09:25 PM - admin admin

- Assignee changed from asano test to admin admin

#8 - 10/23/2022 09:26 PM - admin admin

- Assignee changed from admin admin to asano test

#9 - 10/23/2022 09:27 PM - admin admin

- Assignee changed from asano test to admin admin

#10 - 10/23/2022 09:29 PM - admin admin

- Assignee changed from admin admin to asano test

#11 - 10/23/2022 09:30 PM - admin admin

- Assignee changed from asano test to admin admin

#12 - 10/23/2022 09:37 PM - admin admin

- Assignee changed from admin admin to asano test