

## test project - #13

# 10 (POS): POS ver.4.27.0

# 12 (POS): [ ]

[ ]

10/15/2022 06:14 PM - admin admin

<b>Status:</b>		<b>Start date:</b>	10/15/2022
<b>Priority:</b>		<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>	POS	<b>Estimated time:</b>	2.00 hours
<b>Target version:</b>	ver.4.27.0_POS	<b>Spent time:</b>	0.00 hour
:		:	
<b>Description</b>			
<b>Related issues:</b>			
Related to #94:			03/01/2023 03/23/2023
Blocked by #15:			10/15/2022
Copied to #17:	[ ]		10/15/2022

### History

#1 - 10/15/2022 06:15 PM - admin admin

- Blocked by #15: added

#2 - 10/15/2022 06:16 PM - admin admin

- Target version set to ver.4.27.0\_POS

#3 - 10/15/2022 06:17 PM - admin admin

- Copied to #17: [ ] added

#4 - 10/15/2022 06:27 PM - admin admin

- Category set to POS

#5 - 10/15/2022 11:08 PM - admin admin

- Estimated time set to 2.00 h

#6 - 01/12/2024 11:55 AM - admin admin

- Related to #94: added