

test project - #15

10 (POS): POS ver.4.27.0

14 (POS): []

10/15/2022 06:15 PM - admin admin

| | | | |
|------------------------|----------------|------------------------|-------------|
| Status: | | Start date: | 10/15/2022 |
| Priority: | | Due date: | |
| Assignee: | asano test | % Done: | 0% |
| Category: | POS | Estimated time: | 10.00 hours |
| Target version: | ver.4.27.0_POS | Spent time: | 0.00 hour |
| | | | |
| Description | | | |
| Related issues: | | | |
| Blocks #13: [] | | | 10/15/2022 |
| Copied to #16: [] | | | 10/15/2022 |
| Copied to #18: [] | | | 10/15/2022 |

History

#1 - 10/15/2022 06:15 PM - admin admin

- Blocks #13: [] added

#2 - 10/15/2022 06:16 PM - admin admin

- Copied to #16: [] added

#3 - 10/15/2022 06:16 PM - admin admin

- Target version set to ver.4.27.0_POS

#4 - 10/15/2022 06:27 PM - admin admin

- Category set to POS

#5 - 10/15/2022 11:08 PM - admin admin

- Estimated time set to 10.00 h

#6 - 10/16/2022 04:45 PM - admin admin

- Assignee set to admin admin

#7 - 10/16/2022 05:38 PM - admin admin

- Assignee changed from admin admin to asano test

#8 - 10/16/2022 05:38 PM - admin admin

- Copied to #18: [] added