

## test project - #16

# 10 (POS): POS ver.4.27.0

# 14 (POS): [ ]

10/15/2022 06:16 PM - admin admin

<b>Status:</b>		<b>Start date:</b>	10/15/2022
<b>Priority:</b>		<b>Due date:</b>	
<b>Assignee:</b>	admin admin	<b>% Done:</b>	0%
<b>Category:</b>	POS	<b>Estimated time:</b>	12.00 hours
<b>Target version:</b>	ver.4.27.0_POS	<b>Spent time:</b>	0.00 hour
<b>:</b>		<b>:</b>	
<b>Description</b>			
<b>Related issues:</b>			
Blocks #17: [ ]			10/15/2022
Copied from #15: [ ]			10/15/2022

### History

#1 - 10/15/2022 06:16 PM - admin admin

- Copied from #15: [ ] added

#2 - 10/15/2022 06:16 PM - admin admin

- Target version set to ver.4.27.0\_POS

#3 - 10/15/2022 06:17 PM - admin admin

- Blocks #17: [ ] added

#4 - 10/15/2022 06:27 PM - admin admin

- Category set to POS

#5 - 10/15/2022 11:08 PM - admin admin

- Estimated time set to 12.00 h

#6 - 10/16/2022 04:45 PM - admin admin

- Assignee set to admin admin

#7 - 10/23/2022 09:23 PM - admin admin

- Assignee changed from admin admin to asano test

#8 - 10/23/2022 09:25 PM - admin admin

- Assignee changed from asano test to admin admin