

test project - #20

10 (POS): POS ver.4.27.0

14 (POS): []

10/16/2022 05:39 PM - admin admin

Status:		Start date:	10/15/2022
Priority:		Due date:	
Assignee:	admin admin	% Done:	0%
Category:	POS	Estimated time:	22.00 hours
Target version:	ver.4.27.0_POS	Spent time:	0.00 hour
:		:	
Description			
Related issues:			
Copied from #19:			10/15/2022

History

#1 - 10/16/2022 05:39 PM - admin admin

- Copied from #19: added

#2 - 10/23/2022 09:26 PM - admin admin

- Assignee changed from admin admin to asano test

#3 - 10/28/2022 02:24 PM - admin admin

- Assignee changed from asano test to admin admin

#4 - 10/28/2022 02:26 PM - admin admin

- Assignee changed from admin admin to asano test

#5 - 10/28/2022 02:29 PM - admin admin

- Assignee changed from asano test to admin admin

#6 - 10/28/2022 02:40 PM - admin admin

- Assignee changed from admin admin to asano test

#7 - 10/28/2022 02:41 PM - admin admin

- Assignee changed from asano test to admin admin

#8 - 10/28/2022 02:43 PM - admin admin

- Assignee changed from admin admin to asano test

#9 - 10/28/2022 02:43 PM - admin admin

- Assignee changed from asano test to admin admin