

test project - #19

10 (POS): POS ver.4.27.0

14 (POS): []

10/16/2022 05:39 PM - admin admin

Status:		Start date:	10/15/2022
Priority:		Due date:	
Assignee:	asano test	% Done:	0%
Category:	POS	Estimated time:	2.00 hours
Target version:	ver.4.27.0_POS	Spent time:	0.00 hour
 :		 :	
Description			
Related issues:			
Copied from #18:			10/15/2022
Copied to #20:			10/15/2022

History

#1 - 10/16/2022 05:39 PM - admin admin

- Copied from #18: added

#2 - 10/16/2022 05:39 PM - admin admin

- Copied to #20: added

#3 - 10/23/2022 09:27 PM - admin admin

- Assignee changed from asano test to admin admin

#4 - 10/23/2022 09:29 PM - admin admin

- Assignee changed from admin admin to asano test