

□ □ □ □ □ □ □ □ □ □ - □ □ □ #300

□ □ □ □ □ □ # 296 (□ □): □ □ □ □ □ □ □ □ □ □ □ □ □ □ □ □

□ □ # 297 (□ □): □ □ □ □

□ □ □ □ □ □ □ □ □ □

07/06/2023 09:01 PM - admin admin

Status:	□ □	Start date:	07/06/2023
Priority:	□ □	Due date:	
Assignee:	shinano river	% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	12.00 hours
□ □ □ □ □ :		□ □ □ □ □ □ :	
Description			

History

#1 - 07/08/2023 05:54 PM - shinano river

- Estimated time set to 10.00 h

#2 - 07/08/2023 06:04 PM - shinano river

- % Done changed from 0 to 10

#3 - 07/11/2023 01:31 PM - admin admin

- Assignee set to shinano river

#4 - 07/11/2023 11:27 PM - shinano river

https://docs.google.com/document/d/1xA0QbdhKi3h47pqPecZnte3FDw_YLHzuoW6w7FoO4CQ/edit?usp=sharing

#5 - 07/14/2023 11:27 PM - shinano river

- % Done changed from 10 to 100

#6 - 07/14/2023 11:39 PM - admin admin

- Status changed from □ □ to □ □